COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2021

ESTI MATE SUMVARY 11:07: 27
CONTI D: C23479 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 23479-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 137.0 DAYS TI ME ALLOW 142 WORK DAYS
SH94 VB PASSI NG LANE AT CORRAL VALLEY RD PERCENT TI ME: 96. 48 ORI G TI ME ALLOW 142 WORK DAYS

PROJECT NO STMD94A- 038
SH94 WB PASSI NG LANE AT CORRAL VALLEY RD

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 06/ 16/ 2021 DATE TI ME STARTED 09/24/2020
7353 S. EAGLE STREET DATE LET 09/ 01/ 2020 DATE WORK BEGAN 10/ 01/2020
DATE AWARDED 09/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/23/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 09/ 24/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3,054, 001.29 PARTI Cl PATI NG $  2,809,518.97 $ 246, 166. 84
AWARD PRQIECT AM: $ 3,375, 240. 32 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 91. 99% TOTAL EARNI NGS 2,809, 518. 97 246, 166. 84
FUNDS AVAI LABLE: $ 244, 482.32 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,809, 518. 97 246, 166. 84
TOTAL CLAI MS: $ 0.00 RETAI NAGE -50, 628. 60 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 2,758, 890. 37 246, 166. 84

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,758, 890. 37 246, 166. 84

OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DUE :;; 77777 246,166.84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23479-BID ESTI MATE RUN 06/ 23/ 2021
PRQJECT: STMD94A- 038 ESTI MATE NO 0008 11: 07: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
13, 873. 01000 1. 000 13,873.01
0010 202-00035 Renoval of Pipe 92. 000 92. 000
LF 0. 000 0. 00
53. 47000 92. 000 4,919. 24
0015 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
326. 83000 2.000 653. 66
0020 202- 00055 *Renoval of Fiber Optic Cable 0. 000 0. 000
LF 0. 000 0. 00
2. 42000 0. 000 0.00
0021 202-00055 Rem of FO Cable CMO#2 2, 450. 000 0. 000
LF 2,450. 000 2,670.50
1. 09000 2, 450. 000 2,670.50
0025 202-00090 Renoval of Delineator 20. 000 20. 000
EACH 0. 000 0. 00
5. 35000 20. 000 107. 00
0030 202-00220 Rerpval of Asphalt Mat 5, 083. 000 5, 083. 400
SY - 0. 400 -4.14
10. 34000 5, 083. 000 52, 558. 22
0035 202-00250 *Renoval of Pavenment Marking 14, 342. 000 14, 341. 700
SF 0. 300 0.28
0. 93000 14, 342.000 13, 338. 06
0040 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 8, 013. 000 8, 013. 000
SF 0. 000 0. 00
1. 39000 8, 013. 000 11, 138.07
0045 202-00810 Renoval of Ground Sign 7.000 7.000
EACH 0. 000 0. 00
80. 25000 7.000 561. 75
0050 202-04006 O ean Cul vert 0. 000 0. 000
HOUR 0. 000 0. 00

593. 58000 0. 000 0. 00



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23479-BI D ESTI MATE RUN 06/ 23/ 2021
PRQJECT: STMD94A- 038 ESTI MATE NO 0008 11: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-00010  *Uncl assified Excavation (Conplete In Place) 7, 059. 000 7, 059. 200
cY -0. 200 -4.29
21.43000 7, 059. 000 151, 274. 37
0060 203-01100 Proof Rolling 28. 000 27.500
HOUR 0.500 56. 33
112. 66000 28. 000 3,154.48
0065 203-01500 Bl ading 6. 000 6. 000
HOUR 0. 000 0. 00
192. 19000 6. 000 1,153.14
0070 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
184. 82000 0. 000 0.00
0071 203-01597  Pothol i ng CMO¥#2 159. 000 158. 500
HOUR 0.500 94.57
189. 13000 159. 000 30, 071. 67
0075 203-02330 Laborer 2.000 2.000
HOUR 0. 000 0. 00
52. 91000 2.000 105. 82
0080 206-00100 Structure Backfill (Cass 1) 17. 000 17. 280
cY -0.280 -7.06
25. 21000 17. 000 428. 57
0085 207-00205 Topsoi | 2, 435. 000 2, 435. 000
cY 0. 000 0. 00
24.56000 2,435. 000 59, 803. 60
0090 208-00002 *Erosion Log Type 1 (12 Inch) 5, 775. 000 5, 775. 000
LF 0. 000 0. 00
3. 45000 5, 775. 000 19,923. 75
0095 208-00020 *Silt Fence 2,585. 000 2,585. 000
LF 0. 000 0. 00
1. 20000 2,585. 000 3,102. 00
0100 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00

5. 24000 0. 000 0. 00



CONTI D

CAT NO0200

0105 208-00070

0110

208- 00071

0115

208- 00075

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00200

0145

212-00006

0150

212-00032

0155 213-00003

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON
ROADWAY

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 770. 34000
0. 000
cy
56. 69000
2. 000
EACH
33, 060. 28000
30. 000
HOUR
43. 73000
14. 000
HOUR
105. 92000
18. 000
HOUR
262. 15000
2.000
HOUR
94. 56000
1. 000
LS
34, 588. 91000
5.100
ACRE
1, 249. 06000
5.100
ACRE
3, 957. 91000
1. 800
ACRE

510. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

19. 000
11. 000
30. 000

9. 000
5. 000
14.000

17. 500
0.500
18. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 600
3.500
5.100

1.600
3.500
5. 100

0. 000
1. 800
1.800

Page 4

ESTI MATE RUN 06/ 23/ 2021

481.

529.

131.

4,371.

13, 852

919

.00

.00

.00

03

60

08

.00

.00

71

69

76

11:07: 27

AMOUNT

2,770

66, 120

1,311.

1, 482

4,718

189.

34,588

6, 370

20, 185

919

34

.00

56

90

88

70

12

91

21

34

76



CONTI D

PREV QTY/

CAT NO0200

0160 213-00061

0165

213- 00150

0170

216- 00021

0175

216- 00303

0180

240- 00020

0185

304- 02005

0190

304- 06000

0195

304- 08000

0200

403- 00720

0205

403-34721

0210 403-34751

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON
ROADWAY

*Mil ch Tackifier

*Bonded Fi ber Matrix

*Soi |

Retention Bl anket (Class 1)

*Turf Reinforcement Mat (C ass 3)

Netting

Aggr egat e Base Course (Cd ass 2)

*Aggr egat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der Material)

* Hot

M x Asphal t (Patching) (Asphalt)

*Hot Mx Asphalt (Grading SX) (75) (PG 58-28)

*Hot M x Asphalt (Gading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
364. 000
LB
1. 79000
4. 800
ACRE
2, 740. 52000
16, 014. 000
sy
3. 04000
12, 328. 000
sy
5. 26000
0. 000
sy
31. 64000
0. 000
cy
85. 61000
6, 691. 560
TON
26. 42000
291. 100
TON
54. 22000
10. 130
TON
147. 66000
2, 125. 400
TON
89. 71000
998. 330
TON

105. 92000

QrY TH'S PERI OD
QTY TO DATE

-0
. 800

10, 145
5, 869.
16,014

12, 328
0
12,328

6, 691.
. 000
6, 691.

10.
. 000
10.

2,125.
. 000
2,125,

. 000
. 000
. 000

. 810

010

000
000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

560

560

. 100
. 000
. 100

130

130

400

400

. 330
. 000
. 330
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ESTI MATE RUN 06/ 23/ 2021

651.

-27.

17, 841.

76

.00

.00

.00

.00

.00

.00

.00

.00

11:07: 27

AMOUNT

651.

13,154

48, 682

64, 845

176, 791.

15,783

1, 495

190, 669

105, 743

56

50

56

28

.00

.00

02

44

80

63

11



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23479-BI D ESTI MATE RUN 06/ 23/ 2021
PRQJECT: STMD94A- 038 ESTI MATE NO 0008 11: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 009. 000 1, 008. 620
GAL 0.380 1.03
2.71000 1, 009. 000 2,734.39
0220 420-00113 Ceotextile (Drainage) (Cass 2) 25. 000 24.560
sy 0. 440 16. 84
38. 27000 25. 000 956. 75
0225 506-00209 Riprap (9 Inch) 8. 000 7.770
Ccy 0.230 46. 97
204. 20000 8. 000 1, 633. 60
0230 506-01020 Geogri d Reinforcenent 0. 000 0. 000
5% 0. 000 0. 00
13. 02000 0. 000 0.00
0235 603-10180 18 Inch Corrugated Steel Pipe 90. 000 89. 500
LF 0.500 63. 85
127. 70000 90. 000 11, 493. 00
0240 603-10240 24 Inch Corrugated Steel Pipe 24.000 24.000
LF 0. 000 0. 00
239. 86000 24.000 5, 756. 64
0245 603-30018 18 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0.00
421. 32000 6. 000 2,527.92
0250 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
752. 92000 2.000 1,505. 84
0255 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
3. 42000 0. 000 0. 00
0260 612-00041 *Del i neator (Flexible) (Type I) 22.000 22.000
EACH 0. 000 0. 00
88. 70000 22.000 1,951. 40
0265 612-00042 *Del i neator (Flexible) (Type II) 9. 000 9. 000
EACH 0. 000 0.00

90. 92000 9. 000 818. 28



CONTI D

ROADWAY

CAT NO0200

0270 612-00043

0275

612- 00260

0276

612- 00260

0280

613- 00206

0281

613- 00206

0281

0285

613-01200

0286

613- 01200

0290

613-07023

0291

613- 07023

0295 613-07040

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type IIl)

*Location Marker (Fiber Optic)(Done)

Loc Mark (Fib Opt)(Donme) CMO#2

*2 Inch Electrical Conduit (Bored) Install in 2 runs

(side-by-side) over pr

2 In Elec Cond (Bored) CMO#2

MATERI AL ALLOMANCE 2 | NCH ELECTRI CAL CONDUI T

*2 Inch Electrical Conduit (Plastic)

2 In Elec Cond (P) CMO#2

*Pull Box (24"x36"x24")

Pull Box (24"x36"x24") CMO#2

*Pull Box (30"x48"x24")

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
48. 79000
0. 000
EACH
79. 22000
40. 000
EACH
134. 88000
0. 000
LF
7. 56000
90, 492. 000
LF
8. 10000
LF
0. 57000
0. 000
LF
30. 81000
45. 000
LF
21. 66000
0. 000
EACH
2, 415. 61000
35. 000
EACH
1, 193. 78000
0. 000
EACH

3, 085. 71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

30. 000
10. 000
40. 000

0. 000
0. 000
0. 000

90, 492. 000
0. 000
90, 492. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

44.500
0.500
45. 000

0. 000
0. 000
0. 000

27.250
7.750
35. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 06/ 23/ 2021

1, 348.

10.

9, 251.

.00

.00

80

.00

.00

.00

.00

.00

80

.00

11:07: 27

AMOUNT

97.

5,395

732,985

974.

41,782

58

.00

20

.00

20

.00

.00

70

.00

30

.00



CONTI D: C23479 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23479-BI D ESTI MATE RUN 06/ 23/ 2021
PRQJECT: STMD94A- 038 ESTI MATE NO 0008 11: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0296 613-07040 Pul | Box (30"x48"x24") CMO#2 5. 000 4.000
EACH 1. 000 1,357.93
1, 357. 93000 5. 000 6, 789. 65
0300 614-00011 *Sign Panel (Class |) 9. 000 9. 000
SF 0. 000 0. 00
19. 96000 9. 000 179. 64
0305 614-00012 *Sign Panel (Cass I1) 136. 000 136. 000
SF 0. 000 0.00
22.18000 136. 000 3,016. 48
0310 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 2.000
EACH 0. 000 0. 00
304. 93000 2.000 609. 86
0315 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 7.000
Sl i pbase
EACH 0. 000 0.00
443. 53000 7.000 3,104. 71
0320 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sli pbase
EACH 0. 000 0. 00
498. 96000 2.000 997. 92
0325 614-10116 *Dynam ¢ Message Sign Controller 0. 000 0. 000
EACH 0. 000 0.00
22,639. 69000 0. 000 0. 00
0326 614-10116 Dyn Msg Sign Cirl CMO#2 1. 000 0. 000
EACH 1. 000 22,696. 74
22, 696. 74000 1. 000 22,696. 74
0330 614-70024  *1310nm SFP Optic Modul e 0. 000 0. 000
EACH 0. 000 0.00
618. 22000 0. 000 0. 00
0331 614-70024  1310nm SFP Optic Mdul e CMO#2 12. 000 0. 000
EACH 12.000 3,904. 92
325. 41000 12. 000 3,904. 92
0335 614-70030 *Optical Attenuator 0. 000 0. 000
EACH 0. 000 0.00

189. 14000 0. 000 0. 00



CONTI D

CAT NO0200

0336

0340

0345

0346

0350

0351

0355

0356

0360

0361

0365

614-70030

614- 80385

614- 87006

614-87006

614-87010

614-87010

614-87024

614-87024

614-87320

614-87320

614- 87350

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

ROADWAY

Optical Attenuator CMO#2

*Runble Strip

*Fi ber Optic Term nation Panel

(6 Fiber)

Fi ber Optic Term Panel

(6 Fiber) CMO#2

*Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Cable (S Mdde) (12 Fiber) CMO#2

*Fi ber Optic Term nation Panel

(24 Fiber)

Fi ber Optic Term Panel

(24 Fiber) CMO¥2

*Closed Circuit Tel evision

CCTV CMO#2

*Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
108. 40000
5, 452. 000
LF
0. 92000
0. 000
EACH
838. 71000
1. 000
EACH
1, 618. 10000
0. 000
LF
18. 59000
1, 255. 000
LF
5. 46000
0. 000
EACH
1, 094. 86000
3. 000
EACH
2, 157. 37000
0. 000
EACH
4, 857. 16000
2.000
EACH
5, 401. 87000
0. 000
LS

9, 965. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
10. 000
10. 000

5, 452. 000
0. 000
5, 452. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1, 255. 000
0. 000
1, 255. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 23/ 2021

1, 084.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:07: 27

AMOUNT

1, 084.

5,015

1,618.

6, 852

6,472

10, 803

00

84

.00

10

.00

30

.00

11

.00

74

.00



CONTI D

CAT NO0200

0366

0370

0371

0375

0376

0380

0385

0386

0390

0395

0400

614- 87350

614- 87496

614- 87496

614-87692

614- 87692

625- 00000

626- 00000

626- 00100

626-01113

627- 00008

627-00013

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

ROADWAY

Test Fiber Optic Cable CMO#2

*Fiber Optic Cable (Single Mde) (96 Strands)

Fi ber Optic Cable (S Mdde) (96 S) CMO#2

*Et hernet Switch Type II

Et hernet Switch Type I

CMO#2

Construction Surveying

*Mobi | i zati on

Mobi | i zation (W o Autopay) CMO#2

Public Infornmation Managenent (Tier 111)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

8,113. 47000

0. 000
LF
3.22000

47,716. 000
LF
2.17000

0. 000
EACH
4, 636. 66000

5. 000
EACH
4,324. 47000

1. 000

36, 042. 90000

1.000
LS
529, 182. 62000

-1.000

LS
75,161. 68000
180. 000

DAY
166. 57000
108. 000

GAL
136. 48000
76. 000

GAL

70. 97000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

47,716. 000
0. 000
47,716. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 820
0. 180
1.000

0.538
0. 000
0.538

-1.000
0. 000
-1.000

180. 000
0. 000
180. 000

107. 990
0. 010
108. 000

76. 400
-0. 400
76. 000

Page 10

ESTI MATE RUN 06/ 23/ 2021

21, 622

6, 487

- 28.

.00

.00

.00

.00

35

72

.00

.00

.00

. 36

11:07: 27

AMOUNT

8,113

103, 543

21, 622

36, 042

284, 700

-75,161.

29, 982

14,739

5,393

47

.00

72

.00

35

90

25

68

60

84

72



CONTI D

ROADWAY

CAT NO0200

0405 627-01010

0410

627- 30405

0415

630- 00000

0420

630- 00007

0425

630- 00012

0430

630- 80001

0435

630- 80341

0440

630- 80342

0445

630- 80343

0450

630- 80355

0455 630-80360

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size C

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
432. 000
SF
21. 84000
116. 000
SF
21. 84000
445. 000
HOUR
27.72000
106. 000
DAY
138. 60000
125. 000
DAY
665. 28000
2.000
EACH
1, 330. 58000
30. 000
EACH
60. 98000
68. 000
EACH
72. 08000
0. 000
EACH
83. 16000
2.000
EACH
6, 098. 44000
81. 000
EACH

44.35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

431.500
0.500
432. 000

116. 000
0. 000
116. 000

444,500
0.500
445. 000

83. 000
23.000
106. 000

112. 000
13. 000
125. 000

1. 000
1. 000
2.000

15. 000
15. 000
30. 000

34.000
34.000
68. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

40. 500
40. 500
81. 000

Page 11

ESTI MATE RUN 06/ 23/ 2021

10

13

3,187

8, 648

1, 330

914

2,450

6, 098

1,796

.00

80

64

58

72

.00

44

11:07: 27

AMOUNT

9,434

2,533

12, 335

14, 691.

83, 160

2,661.

1, 829

4, 901.

12,196

3,592

88

44

40

60

00

16

40

44

.00

88

35



CONTI D

ROADWAY

CAT NO0200

0460 630-80364

0465

630-80370

0470

630- 80380

0475

630- 80511

0480

630- 85010

0485

630- 85020

0490

700- 70010

0495

700-70012

0500

700- 70016

0505

700-70018

0510 700-70019

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier

(Tenpor ary)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/' A M nor

Contract Revisions

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
55. 44000
5,112. 000
LF
34. 18000
206. 000
EACH
11. 09000
0. 000
LS
9, 280. 61000
4. 000
EACH
8, 316. 06000
1. 000
EACH
13, 305. 70000
0. 000
FA
1. 00000
-21, 647. 370
FA
1. 00000
-226. 630
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
9. 000
18. 000

2,556. 000
2,556. 000
5, 112. 000

103. 000
103. 000
206. 000

0. 000
0. 000
0. 000

2.000
2.000
4.000

0.500
0.500
1.000

0. 000
0. 000
0. 000

-21,647.370
0. 000
-21,647.370

-226.630
0. 000
-226.630

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12
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498.

87, 364

1,142

16, 632

6, 652

08

27

.00

12

85

.00

.00

.00

.00

.00

11:07: 27

AMOUNT

997.

174,728

2,284

33, 264

13, 305

-21,647

-226

92

16

54

.00

24

70

.00

37

63

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 13
ESTI MATE RUN 06/ 23/ 2021

CAT NO0200

0515 700-70023

0520 700-70031

0525 700-70380

CAT NO0400

0530 620-00012

0535 620- 00020

C23479
23479-BID
STMD94A- 038
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/A Interim Surface Repair

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 500. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
17, 430. 30000
2.000
EACH
749. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

11: 07: 27
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD ANDUNT
2,500. 000
0. 000 0. 00
2, 500. 000 2,500. 00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00

3,035,072.99 % 246, 166.84 $ 2, 790, 590. 62

1. 000
0. 000 0. 00

1. 000 17, 430. 30

2.000
0. 000 0.00
2.000 1, 498. 00

3,054,001.29% 246, 166.84 $ 2,809, 518. 92



